
State of California Department of Transportation Page 1
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

08-RIV-10-15.8/15.9

08-RIV-10-85.8/86.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-71.7/85.2

Fed Aid

HA42

HB4N

HB5

HE13

HM1

HB4N

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN CHIRIACO
SUMMIT FROM 0.4 KM WEST OF CHIRIACO
SUMMIT OVERCROSSING TO 0.5 KM EAST OF
CHIRIACO SUMMIT OVERCRO

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

INSTALL SAFETY LIGHTING

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

PASSING LANES AND TURNOUTS

Type Of Work
DENBOER ENGINEERING & CONST.

T D S ENGINEERING

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

VANCE CORPORATION

Contractor

PALM SPRINGS, CA  92264

WESTLAKE VILLAGE CA 91361

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

RIALTO, CA 92377

 

(805)371-4639

 

 

 

 

OZOWARA, DENIS

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

AL-SAADOON, ALI

Resident
Engineer

(951) 232-3714

 

(951) 276-1938

(951) 830-6864

(909)232-8955

(951) 276-1945

 $2,073,550

 $231,243

 $52,934,971

 $9,500,960

 $148,633

 $889,837

Bid + CCOs

 $1,990,243

 $0

 $22,309,820

 $9,939,938

 $0

 $889,237

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/13/05

09/08/06

03/08/06

12/29/03

04/26/02

06/23/06

Awarded

12/30/05

09/19/06

03/17/06

01/14/04

05/07/02

07/06/06

Approved

12/22/06

11/13/07

04/28/08

03/15/07

Est Comp

 100%

 0%

 47%

 0%

 0%

 37%

%Time

 100%

 0%

 42%

 0%

 0%

 99%

% Work 

COMPLETED

 

 

PLANT EST
SATIS

 

 

Message

08-0C9504

08-0F3004

08-354804

08-446514

08-1A0104

08-3424U4

Contract 

ACIM-010 -(099)1

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

ACIM-010 -(099)E

  

LN62-08 0-(8)

 620-8 00-()

  

  

--()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

  

SWPPP

4575 E. CAMINO PAROCELLA

2899 AGOURA ROAD SUITE 171

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2271 N. LOCUST AVE.

15367 TAMARAK ROAD

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

2023 CHICAGO AVE.,
SUITE B-6

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

12/22/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

08-RIV-79-7.0/7.1

08-RIV-79-33.9/40.1

08-RIV-91-5.3/6.6

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-15-4.6/5.3

Fed Aid

HA21

HB1

HA25

HB4N
HE13

HB5
HB4C
HE11

HB4N

Pgm Code
IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR BEAUMONT AT
VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN CORONA FROM
0.2 KM WEST OF LINCOLN AVENUE
OVERCROSSING TO EAST GRAND BOULEVARD
UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA FROM 1.0 KM SOUTH OF
FOOTHILL BOULEVARD TO ROUTE 15 AND 66
SEPARATION

Description 

ROCK SLOPE PROTECTION

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY AND BRIDGES

WIDEN EXISTING FREEWAY

WIDEN EXISTING RAMP

Type Of Work
BERT W SALIS INC.

VANGUARD CONSTRUCTION

P AND D LANDSCAPE MANAGEMENT

BRUTOCO ENGINEERING &

WASHINGTON/OBAYASHI

J MCLOUGHLIN ENG CO., INC.

Contractor

SANTEE, CA 92071

OAKLAND CA 94601

ORANGE CA 92868

FONTANA  CA  92334-0429

HIGHLAND, CA  92346

RANCHO CUCAMONGA, CA  91730

 

(510)261-5700

(714)835-4447

 

 

 

MANASRAH, FATHI

FATHI, ALI

SPRAY, MICHAEL

CALIXTO, MIGUEL

LOPEZ, JOE

PAIBUL, SEMI

Resident
Engineer

(951) 277-8582

(951) 232-7259

(951) 232-6497

(909) 232-8957

(909) 275-0751

(951) 830-9299

 $633,545

 $1,270,360

 $1,975,568

 $18,441,152

 $234,394,119

 $2,042,105

Bid + CCOs

 $569,265

 $19,250

 $14,460

 $18,905,240

 $151,764,051

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/03/06

10/27/06

11/03/06

05/29/01

02/06/04

11/30/06

Awarded

10/13/06

11/20/06

12/05/06

06/07/01

02/24/04

12/20/06

Approved

12/29/08

03/30/07

11/15/10

03/27/07

12/12/07

05/15/07

Est Comp

 0%

 13%

 9%

 0%

 65%

 0%

%Time

 0%

 2%

 1%

 0%

 65%

 0%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

08-450204

08-0F0204

08-474104

08-4353U4

08-334844

08-0C0704

Contract 

  

ACST-P079-(035)E

  

ACNH-P091-(104)E

ACNH-215 -(219)9

  

  

G P0-79 0-(5E)

  

--()

I-215 -(219)9

  

  

--()

  

  

ACNH-X065-(080)N

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

10769 WOODSIDE AVENUE, #205

1010 39TH AVENUE

999 TOWN AND COUNTRY RD 4TH F

PO BOX 429

P.O. BOX 600

10641 FULTON CT

9225 STELLAR COURT,
SUITE B

2023 CHICAGO AVE.,
STE B-6

1110-A RESEARCH DR.

3474 NIKI WAY

3474 NIKI WAY

790 S. VIA LATA STE
100

RIVERSIDE, CA 92507

RIVERSIDE, CA 92557

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

Fed Aid

HA22

HB1

HB1

HA22
HB4C

HB1

HB4C

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

Description 

PAVEMENT REHABILITATION

REALIGN RAMP AND LANDSCAPING

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

MEDIAN GRADING, DRAINAGE, RAILING

WIDEN ROADWAY AND BRIDGE

Type Of Work
COFFMAN SPECIALTIES, INC

O'DONNELL CONSTRUCTION INC

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

Contractor

SAN DIEGO, CA 92117

SAN DIMAS, CA 91773

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

WATSONVILLE CA 95077

WATSONVILLE, CA 95077-5085

 

 

 

 

(831)724-1011

 

ABUGHARBIEH, IMAD

GADALLA, AMGAD

SHAHIDI, SHAINE

SPENCER, OWEN

SANTOS, JOHN

TORRES, JOSE

Resident
Engineer

(951) 232-3610

(951) 453-8929

(951) 232-7839

(760) 256-5558

(951) 538-5315

(760) 256-5239

 $24,082,593

 $832,958

 $3,659,264

 $50,242,921

 $26,262,626

 $6,177,177

Bid + CCOs

 $22,294,255

 $813,736

 $2,231,159

 $51,055,493

 $274,100

 $1,380,237

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/14/06

08/22/05

07/14/06

04/07/04

10/19/06

08/22/06

Awarded

07/27/06

09/08/05

08/01/06

04/26/04

11/09/06

09/07/06

Approved

02/05/07

02/07/07

05/08/07

02/05/07

12/05/08

05/30/07

Est Comp

 89%

 27%

 38%

 97%

 3%

 11%

%Time

 89%

 97%

 61%

 98%

 1%

 22%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0A4234

08-279004

08-1A9104

08-4567V4

08-0C0404

08-476104

Contract 

  

ACIM-015 -(222)1

  

ACIM-015 -(218)1

ACIM-015 -(149)E

  

  

G-015 -(222)E

  

ACIM-015 -(218)E

--()

  

  

--()

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

4375 JUTLAND DRIVE, SUITE 260

559 WEST COVINA BLVD.

P O BOX 339

P.O. BOX 1769

P O BOX 50085

P. O. BOX 50085

9225 STELLAR COURT,
SUITE B

15367 TAMARACK ROAD

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

222 E. MAIN ST., STE
208

222 E MAIN STREET

VICTORVILLE, CA 92392

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-2.9/4.3

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-73.0/91

Fed Aid

201   130

HB1

HB1

HA21

201   130

HM1A

Pgm Code
SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO AND HIGHLAND FROM HIGHLAND
AVENUE UNDERCROSSING TO FIFTH STREET
UNDERCROSSING

IN SAN BERNARDINO COUNTY AT MENTONE
FROM WABASH AVENUE TO CRAFTON AVENUE

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

Description 

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

INSTALL MEDIAN BARRIER

COLD PLANE ROADWAY

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

PLACE MEDIUM SEAL COAT

Type Of Work
SOUTH BAY TIMBER

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

WESTERN STATES SURFACING INC

Contractor

YREKA, CA 96097

SUN VALLEY, CA 91353

CORONA CA 928782229

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

MODESTO CA 95352

 

 

(951)736-7600

(562)207-1777

 

(209)525-9065

DAVIS, DARCY L.

PAIBUL, SENI

NGUYEN, VU THANH

Resident
Engineer

(909) 844-9731

(951) 830-9299

 

 

(951) 232-7582

 

 $1,400,000

 $912,000

 $2,165,000

 $2,220,473

 $1,000,000

 $689,690

Bid + CCOs

 $1,317,386

 $336,159

 $0

 $1,375,463

 $952,305

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/26/06

09/12/06

11/08/06

03/27/06

10/11/05

04/28/99

Awarded

02/07/06

09/25/06

12/11/06

04/11/06

10/11/05

05/07/99

Approved

02/15/07

03/15/07

03/16/07

01/10/07

Est Comp

 97%

 54%

 0%

 69%

 96%

 0%

%Time

 94%

 37%

 0%

 62%

 95%

 0%

% Work 

 

 

 

 

 

 

Message

08-0H8104

08-0F1404

08-498504

08-358424

08-0H4004

08-463004

Contract 

ER-    -(   )

  

ACST-P038-(016)E

ACST-P038-(014)E

  

  

--()

  

  P0-38 0-(6E)

  P0-38 0-(4E)

  

  

  

  

--()

--()

  

  

  

SWPPP

SWPPP

WPCP

  

  

202 N. OREGON ST.

P O BOX 1249

P O BOX 2229

P O BOX 2150

P.O. BOX 2889

P O BOX 4770

2531 LUGONIA AVE. STE
F

790 S VIA LATA, SUITE
100

2351 LUGONIA AVE., #F

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-60-.6/3.5

08-SBD-62-33.0/34.2

08-SBD-71-5.3/6.2

Fed Aid

201130

HA21

201   130

HA25

HM1

HB1

Pgm Code
IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

IN SAN BERNARDINO COUNTY NEAR BARSTOW
AND NEEDLES FROM MARBLE  WASH BRIDGE
TO MUSTANG WASH BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY NEAR CHINO
HILLS FROM 0.6 KM SOUTH OF SOQUEL
CANYON PARKWAY OVERCROSSING TO 0.5 KM
NORTH OF PINE AVENUE U

Description 

BRIDGE SHORING LANES EB AND WB

REPLACE BRIDGES EASTBOUND

TEMPORARY SHORING UNDER BRIDGE

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

INSTALL METAL BEAM GUARD RAIL

Type Of Work
YEAGER - SKANSKA COMPANY

YEAGER-SKANSKA

YEAGER SKANSKA INC.

BELAIRE WEST LANDSCAPE INC

MATICH CORPORATION

ODONNELL CONSTRUCTION INC

Contractor

RIVERSIDE, CA 92509

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

BUENA PARK  CA 90622

SAN BERNARDINO CA 92412

SAN DIMAS CA 917732911

 

 

 

(714)523-9200

(909)825-9100

(909)394-4510

YUEN, MICHAEL

YUEN, MICHAEL

YUEN, MICHAEL

SPRAY, MIKE

MAYER, GARY A.

EHIRIM, DOMINIC

Resident
Engineer

(951) 232-7522

(951) 232-7522

(951) 232-7522

(951) 232-6497

(760)922-5848

(951) 830-6629

 $9,585,000

 $9,567,450

 $1,845,000

 $597,901

 $147,147

 $535,313

Bid + CCOs

 $3,497,927

 $6,226,832

 $1,310,102

 $429,506

 $0

 $6,550

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/30/06

09/07/06

03/29/06

10/13/05

04/05/02

11/13/06

Awarded

06/08/06

09/14/06

03/29/06

10/27/05

04/18/02

12/06/06

Approved

10/27/08

01/04/07

09/05/08

08/15/07

05/02/07

Est Comp

 80%

 57%

 77%

 66%

 0%

 11%

%Time

 36%

 95%

 71%

 76%

 0%

 1%

% Work 

 

COMPLETED

 

 

 

 

Message

08-0J1304

08-0J1014

08-0J0204

08-451504

08-1A1304

08-0E9804

Contract 

ER-    -(   )

ACBR-040 -(052)E

  

  

  

  

--()

  04-0 20-(2E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

  

WPCP

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 6270

P O BOX 50000

559 W COVINA BLVD

222 E. MAIN ST., #208

222 E. MAIN STREET

222 E. MAIN STREET,
STE 208

1110-A RESEARCH DR.

322 W. HOBSON WAY STE
#2

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

BLYTHE, CA 92225

Accepted

01/04/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

Fed Aid

HA21

201   130

HB1
HA22

201   130

HE14

HB6

Pgm Code
IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

BIG PINE CREEK BRIDGE ON SR 173

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

Description 

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

EMERGENCY REPAIRS TO BIG PINE CREEK
BRIDGE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

Type Of Work
MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

YEAGER SKANSKA INC

ATKINSON CONSTRUCTION

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

Contractor

BLOOMINGTON, CA  92316

YREKA, CA  96067

RIVERSIDE CA 925092405

FOOTHILL RANCH, CA 92610

BUENA PARK CA 90622

RIALTO, CA  92377-4113

 

 

(951)684-5360

 

(714)523-9200

 

SAOUD, NAHRO

DAVIS, DARCY

PINING, CATALINO

PARVINJAH, MOHSEN

MORO, BILL

ABU-GHARBIEH, IMAD

Resident
Engineer

(951) 232-3778

(909) 844-9731

(951) 840-8230

(951) 232-7755

(951) 830-6815

(951) 232-3610

 $1,981,652

 $2,000,000

 $37,865,789

 $500,000

 $4,023,938

 $854,066

Bid + CCOs

 $1,964,046

 $1,921,570

 $21,739,702

 $145,264

 $3,905,333

 $833,824

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/11/05

11/30/05

02/14/06

09/22/06

08/12/03

01/24/06

Awarded

08/26/05

11/30/05

03/01/06

09/22/06

09/03/03

02/02/06

Approved

05/14/07

02/15/07

10/01/07

04/15/07

07/10/07

08/21/07

Est Comp

 0%

 85%

 51%

 33%

 0%

 0%

%Time

 0%

 96%

 57%

 29%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

Contract 

ACST-S083-(017)E

NH-    -(   )

ACST-X071-(051)E

  

STPL-6208-(004)E

CMLN-6208-(010)E

  S0-83 0-(7E)

--()

  X0-71 0-(1E)

  

--()

--()

--()

  

--()

  

  

  

WPCP

  

SWPPP

  

SWPPP

SWPPP

P.O. BOX 867

202 N. OREGON ST.

1995 AGUA MANSA ROAD

27422 PORTOLA PARKWAY, # 250

P O BOX 6270

2271 N. LOCUST AVENUE

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

15367 TAMARACK ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

COLTON, CA 92324

SAN BERNARDINO, CA
92401-1400

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/07 Statement of Ongoing Contracts as of 02/01/07

08District

 $0 $343,131,062 $532,231,551

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-47.0/78

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

Fed Aid

HA27

HB1

HA22

HA23

HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY AND BARSTOW AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR
HIGHLAND FROM 2.6 KM NORTH OF
HIGHLAND AVENUE OVERCROSSING TO  0.6
KM SOUTH OF CITY CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN HESPERIA
AND VICTORVILLE AT VARIOUS LOCATIONS

Description 

UPGRADE MEDIAN BARRIER

SIGNALIZE AND WIDEN INTERSECTION

RESURFACE EXISTING PAVEMENT

CONSTRUCT ROCK SLOPE PROTECTION

OVERLAY ROADWAY

Type Of Work
BEADOR CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

YEAGER SHANSKA INC

VANCE CORPORATION

ORTIZ ASPHALT PAVING COMPANY

Contractor

CORONA CA 92883

WATSONVILLE CA 950775085

RIVERSIDE, CA 92509

RIALTO CA 92377

COLTON CA 92324

(951)674-7352

(831)724-1011

 

(909)355-4333

(909)382-2233

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

CHAN, KHONSON

PARVINJAH, MOHSEN

GADALLA, AMGAD

Resident
Engineer

(951) 830-6629

 

(951) 232-7755

(909) 844-0619

(951) 453-8929

 $4,373,254

 $1,948,898

 $3,552,900

 $7,133,039

 $1,539,458

Bid + CCOs

 $2,325,423

 $1,586,103

 $0

 $7,215,055

 $1,592,030

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month
05/24/06

06/27/06

11/20/06

07/07/06

09/19/06

Awarded

06/06/06

07/07/06

12/08/06

07/14/06

09/28/06

Approved

04/17/07

04/03/07

12/22/06

12/22/06

Est Comp

 68%

 58%

 0%

 100%

 100%

%Time

 53%

 81%

 0%

 100%

 100%

% Work 

 

 

 

OVER RUN

COMPLETED

Message

08-0C1804

08-0E9104

08-482304

08-0H4104

08-0G6804

Contract 

  

  

ACST-P247-(007)E

ACST-4113-(004)E

  

  

  

  P2-47 0-(7E)

  41-13 0-(4E)

  

  

  

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

26320 LESTER CIRCLE

P O BOX 50085

AGUA MANASA ROAD

2271 N LOCUST AVENUE

P O BOX 883

790 S. VIA LATA STE
100

15367 TAMARAK ROAD

15367 TAMARACK RD

Accepted

12/22/06

01/03/07

Location
Storm Water
Plan



08-0F3004

08-0C9504

08-354804

08-446514

08-3424U4

08-1A0104

08-450204

08-0F0204

08-474104

08-4353U4

08-334844

08-0C0704

08-0A4234

08-279004

08-1A9104

08-4567V4

08-0C0404

08-476104

08-0H8104

08-0F1404

08-498504

08-358424

Contract

08-RIV-10-85.8/86.4

08-RIV-10-15.8/15.9

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-71.7/85.2

08-RIV-74-23.5/25.9

08-RIV-79-7.0/7.1

08-RIV-79-33.9/40.1

08-RIV-91-5.3/6.6

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-15-4.6/5.3

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-2.9/4.3

08-SBD-38-9.3/9.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0H4004

08-0J1304

08-0J1014

08-0J0204

08-463004

08-451504

08-1A1304

08-0E9804

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

08-0C1804

08-0E9104

08-482304

08-0H4104

08-0G6804

Contract

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-60-.6/3.5

08-SBD-62-33.0/34.2

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-47.0/78

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



08

District

 $20,313,497

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $532,231,551  $343,131,062

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $79,412,055

 $307,770,243

 $60,213,151

 $53,928,625

 $10,985,000

 $19,922,477

 Bid + CCO

 $54,133,572

 $194,900,682

 $36,218,849

 $36,062,053

 $4,815,313

 $17,000,594

 Work Comp

District Total:

Work completed this Period:  $20,313,497

-I-

-F-

-S-

-SH-

-ER-
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